SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:50 AM
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Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 403 Const Calendar Day: 126 Date: 08-Oct-2012  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:45 AM 05:45 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Phase-3 Load Transfer

[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Phase-3 load transfer (LT) was completed

- Re-tensioning of cable band (CB) bolts

- Tensioning of suspender anchor rods continued

Today | was inspecting Gary Anderson’s crew on the jacking of phase-3 suspender ropes,, installing
suspender shims & anchor rods, & other misc inspection. See the diaries of L. Woo, S. Daouk, & P. Jalali
for additional details of the work on the South cable as they were also inspecting this work. See the diary
of others for information on the North cable suspender jacking & CB bolt tensioning.

- | arrived at the pier 7 office at 06:45, & was on the bridge at 07:10.

- From 07:10 until 10:00, Gary’s crew was installing the jacking brackets at PPs 104S & 108S.

- From 10:00 until 11:00, Gary’s crew was installing suspender anchor rods & shims at PP108S. | checked
the minimum thread engagement, & it was OK. Also, | checked to make sure that they installed the
correct shim pack on the uphill & downhill suspenders, & they were also OK.

- From 11:00 until 12:45, Gary’s crew was jacking the phase-3 LT suspenders at PPs 104S & 108S.

- From 12:45 until 13:45, Gary’s crew was jacking on the suspender at PP102S to render the uphill
suspender to make it align with the CB top groove, & then they jacked the suspender down to where the
sockets were tight against the shims.

- From 13:00 until 14:00, Gary’s crew was installing suspender anchor rods & shims at PP110S. | checked
the minimum thread engagement, & it was OK. Also, | checked to make sure that they installed the
correct shim pack on the uphill & downhill suspenders, & they were also OK.

- From 14:00 until 14:15, Gary’s crew jacked the suspenders at PP110S down to where the sockets were
tight against the shims.

- From 14:15 until the end of the shift, Gary’s crew was removing the jacking brackets from phase-1
suspender PPs on the South cable.

- From 15:00 until 15:30, Gary’s crew installed the plug bolts in the bottom of the sockets at PPs 104S &
106S. They applied loctite 243 to the threads prior to installing the plug bolts.

- At 17:05, the crews wrapped up their tools to end the shift.

- At 17:15, | left the bridge.

- From 17:30 until 17:45, | wrote my diary for the day & checked email.

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 403 Date: 08-Oct-2012  Monday

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM Jose ALFARO 8.00 2.00 0.00 10.00 D
Ironworker JNM RENE ESQUIVEL 8.00 2.00 0.00 10.00 D
Ironworker APP ETHAN KENT 8.00 2.00 0.00 10.00 D
Ironworker JNM STANLEY DALIE 8.00 2.00 0.00 10.00 l:|
Ironworker GEN GARY ANDERSON 8.00 2.00 0.00 10.00 D
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